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Summary of Environmental Planning and Compliance Activities  
For Project 184 

Week Starting November 10, 2003 
Mill to Bull Tunnel  
Macauley Construction initiated restoration construction activities this week at the Alder 
transfer yard.  Prior to any earthmoving activities, Macauley crews installed applicable 
SWPPP, BMPs and are covering recently graded areas to minimize potential for erosions 
and sediment transport.  G. Bischel of the District and K. Pence of EN2 Resources are 
serving as the construction and environmental inspectors, respectively. 
 
Tunnel Spoils Update 
Carlton Engineering performed sampling at 22 locations at three different stockpile sites 
and concluded that the tunnel spoils test results reflected less than .025mg/l TPH of 
Hydraulic Oil (soluble). 
 
Canal Bench Restoration  
GBI completed concrete flume box transport from the helicopter staging areas to the SPI 
Plum Creek staging and storage area.  Decker completed the remaining pinning of the 
erosion control fabric on the Canal Bench and performed SWPPP BMP maintenance as 
directed by G. Bischel and K. Pence.   
 
Mill Creek Bore Hole (Diversion Tie-In to Mill to Bull Tunnel)  
Remaining District comments on the Draft Initial Study and Proposed Negative 
Declaration were due to EN2 Resources by October 31.  The report needs to be 
completed and submitted to the State Clearinghouse to start the mandatory 30-day public 
and agency review period before the District Board can act on the Project. 
 
Lake Aloha Telemetry and Dam Maintenance  
JRP Historical provided a proposed bid and scope of work to complete National Register 
of Historic Places eligibility evaluations for the Lake Aloha Main Dam and Auxiliary 
Dams.  This work is one of several evaluations required by the Historic Properties 
Management Plan that the District must complete before the District can obtain agency 
permits to proceed with the dam repairs and installation of the telemetry station.  The 
District is working to perform the dam maintenance and telemetry station work during 
September and October 2004. 
 
Echo Lake Conduit Repairs 
Camp 5 staff (D. Buel) and EN2 Resources (R. Lind) worked with Carlton Engineering, 
Inc. (R. Bowersox) this week to address potential construction scheduling and water 
system operation constraints for needed repairs to the conduit system.  The District needs 
to take into account both the existing FERC license and the new FERC license to be 
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issued next year, which will include new conditions as provided in the Relicensing 
Settlement Agreement.  The District is evaluating the potential for implementing repair 
work beginning late summer 2004. 
 
Powerhouse Water Quality Monitoring 
Limited water quality monitoring was conducted this week during testing of Unit No. 2 
generation.  District staff (M. Korkowski) coordinated with SMUD on downstream 
turbidity monitoring at the Camino Powerhouse, and EN2 Resources monitored Forebay 
water quality.  District staff is working with SMUD staff on developing a coordinated 
program for required turbidity monitoring in the vicinity of both powerhouses. 
 
Best Management Practices/SWPPP: 
Camp 5 crews have surveyed all open permit areas to determine the amount of Storm 
Water protection required.  Materials are on order and we are preparing for changing 
weather. Plum creek spoils area will be cleaned up and ready for weather by end of this 
week. Camp 2 shortcut road has been winterized as requested by agencies. 
 
Alder Creek Spoils Handling Site Restoration: 
The District Board has awarded the restoration contract for the Alder spoils transfer area 
work to Macauley Construction at its last Board meeting. Construction commenced work 
on November 2., and work is expected to take about 2-3 weeks total. SWPP 
measures/BMPS will be installed in advance of earth moving in the restoration work 
areas. The project inspectors, Gary Bischel and Ken Pence will be on-site daily during 
initial work and also prior to and during forecasted rain events to direct the contractor on 
SWPPP actions. If you have any questions regarding the District’s plans to wrap-up this 
final element of the Mill to Bull Tunnel project activities, please feel free to contact the 
District’s Project Manager, Dan Downey, at (530) 642-4176 or me. 
 
Note: Higher flows are expected beginning October 28th through the end of the year 
in Silver Creek, Caples Creek, and South Fork of the American River.  Our flows in 
the canal system will also be increased to maximum flow levels while we commence 
dynamic flume testing, and Power Generation.   
 
Powerhouse Update: 
 
The powerhouse was released by PG&E for generation Friday, November 7, 2003.  EID 
has further testing to perform to complete commissioning, however EID generated power 
on Unit # 1 all day Saturday November 8, 2003, for 10 hours at 3.3KW output.  Unit # 2 
generated power all day Sunday, November 09, 2003, for 10 hours at 3.5KW.  Load 
rejection testing scheduled for this week to allow EID to test full Load of 10KW output 
on each unit, and emergency shutdowns.  PG&E will return within two weeks to perform 
10kw load checks on both units. 
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Canal 
 
Dynamic flume testing is scheduled to commence as the powerhouse completes 
commissioning, and testing.   
 
EID project signs have been ordered, and are scheduled to deployed on EID facilities in 
December. Deer Fencing has been inspected, and surveys completed to address the repair 
and replacement of deer fencing in 2004.  Updated maps reflect current locations of deer 
fencing.   
 
The flows in the canal are being increased to maximum flow levels while we commence 
dynamic flume testing, and Power Generation. The canal is being patrolled on a daily 
basis and there have been no major problems found which would prevent the canal to be 
filled to its capacity. SCADA is being manned 24 hours a day to insure the reliable and 
safe operation of the canal. 
 
The residence houses located on the canal have been filled by Camp #5 Hydro employees 
which will insure the reliable and safe operation of the canal, during extreme weather 
conditions. 
 
Goodfellows is still hauling concrete sections of flume from the staging area to Sierra 
Pacific Industries property at Plum Creek. This part of the project will take two weeks. 
Use caution when using the Plum Creek road due to the heavy truck traffic. The snow has 
caused minor delays on clean up and hauling of the concrete flume sections. 
 
EID crews are working at the Staging areas dismantling the old flume and structures, 
which were located on the canal bench. The reusable material is being hauled to Camp #5 
and stock piled, the trash is being hauled to a landfill. The snow has caused minor delays 
in the work but everything should be back on course. 
 
EID is doing engineering and getting bids on the slide between Flumes 6 and 7.  The plan 
is to fly a drill rig in and set it below the canal.  Horizontal drains would be installed to 
relive the water pressure against the canal section.  Flights will be from the Lower Portal 
of Alder Creek and Flumes 6 and 7.  EID plans on commencing this work November 13, 
2003, and should be completed by November 24, 2003. 
 
A letter has been sent to Sierra Pacific Industries requesting permission to install a gate 
on the access road into Flumes 39 & 40. The work on repairing the slide is processing 
and the replacing of the generator has taken place. It was noted that there was several 
stringers that were rotted under the flume and decided to replace them while the crew was 
in the area. The repairs should be done this week. 
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The work has been complete at the Alder Creek Diversion Dam but due to the Fire 
conditions in Southern California EID has not been able to secure a helicopter to fly the 
unused material and tools fro the site. The work required changing the sluice gate, 
repairing the grizzly gate, repair work on the upstream face of the diversion structure and 
moving some rocks off the side of the flow channel. The repairs required welding and 
cement based grout work. All work was done in compliance with our Stream Alteration 
Agreement. 
 
Work will start this week on the slides 6&7, and 39-40, and the Alder Creek Restoration 
project on the Lower Portals of Alder Creek Road. The contractor will be Macauley 
Construction and EID will have an inspector on the site over seeing the work. 
 
Training- Mike Taylor /USFS El Dorado National Forest Conducted this Training: 
This Noxious Weed Training was given by the Forest Service on the proper way of 
cleaning the equipment before it is moved from one location to another to minimize the 
transporting of noxious weeds. The class was presented professionally and was well 
received by the employees. There are EID employees assigned to inspect the equipment 
for being clean before it is allowed into the field.  EID has an Equipment Cleaning Log at 
camp 5 for all equipment transported in forest.  Ken Pence with EN2 resources was also 
present to discuss the proper way to inspect equipment.  EID recommends that this 
training be given district wide, and also perform a workshop for the public. Mike 
Taylor presents this topic very well. 
 
Echo Lake  
The flashboards have been removed from the spillway and the conduit has been shut 
down for the winter. A letter will be sent to the agency requesting permission to remove 
the EAP site for the winter, this is a normal request that is ask for annually. 
Plans and a schedule are being drawing up to repair or replace the conduit and tunnel at 
Echo Lake in project phases over the next few years.  The slumps and rock fall, which 
has occurred in the tunnel, have been surveyed and plans are being made to repair them. 
Safety fence has been installed around the areas of concern. 
 
Caples Lake 
Work has been completed on the rip raping of the Caples Lake Main Dam and Auxiliary 
Dam. EID is acquiring rock from the site at Tragedy Springs, which should help put to 
rest any concerns about noxious weeds. EID would like to thank the Forest Service and 
Ladd Construction Company for allowing the use of the rock. Also the trail at the parapet 
wall at the Auxiliary Dam is being graded and repaired. 
The flashboards have been removed from the spillway and the facilities have been 
winterized. 
 
Silver Lake 
The radial gates are fully opened, the flashboards removed for winter and the facilities 
have been winterized. Weather permitting EID will attempt to install power conduit and 
complete Gate automation this year as directed by DSOD. 
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Lake Aloha 
EID is working closely with the proper agencies to acquire permits for Lake Aloha Dam 
to install a telemetry station and make repairs to the dam, planed for the fall of 2004. An 
inspection trip was made Oct.29 with US Forest Service, EN2 and EID to check the 
location of the telemetry site. 
 
A visit was made October 29, 2003 to Lake Aloha. 
Staff  5.64 = 29.5 af 
 
 
Listed below are the Projects readings for November 10, 2003,  
Taken from SCADA: 
 
 
 Staff Ac. Ft. Draft 
Echo Lake 0 0 0 
Echo Conduit                 0  0 
Echo Creek 1.68  11.8cfs 
Caples Lake 51.48 16,135 62.8cfs 
Silver Lake 9.67 2,882 25.4cfs 
Pyramid Creek 1.44=5.35cfs   
 
 
There is 60cfs being released into the canal at Intake and 64.2 cfs flowing in the South 
Fork of the American River at Intake. 
 
A-17 Forebay Storage 3,7997.6 = 305af. 
A-18 EID Irrigation Usage is 8.01 cfs. 
 
Mark Korkowski     Steve Lindstrom 
Co-Head Hydro Operations    Water System Supervisor 
530-647-5152      530 647-5169 
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